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ESTIMATE RUN 07/23/2009

ESTIMATE SUMMARY 11:29:33

CONTID: C15915         ESTIMATE NO: 0003 PROG 2005

PCN: 15915-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

POWERS/SH 16 INITIAL CONNECT PERCENT TIME:

PROJECT NO: NH 016A-039                   

POWERS/SH 16 INITIAL CONNECT

NAME OF ROAD: SH 16

PROJECT COUNTIES: EL PASO

CONTRACTOR:

HAMON CONTRACTORS, INC. PAY PERIOD ENDING 06/25/2009 DATE TIME STARTED 03/31/2009

5670 FRANKLIN STREET DATE LET 01/15/2009 DATE WORK BEGAN

 DATE AWARDED 02/05/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/23/2009 DATE ACCEPTED

DENVER CO 80216     303-297-0340 DATE NOTICE TO PROCEED 03/31/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 17,246,650.48 PARTICIPATING $ $ 1,031,612.06

AWARD PROJECT AMT: 15,191,941.93 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
214,980.52

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -23,695.86

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

20.34

TIME ALLOW:

ORIG TIME ALLOW:

290 WORK DAYS

WORK DAYS290

14.06%

14,821,753.41

1,031,612.06

1,246,592.58

1,222,896.72

$

$

$

$

2,424,897.07

0.00

2,424,897.07

214,980.52

2,639,877.59

-58,241.91

0.00

2,581,635.68

0.00

AMOUNT DUE 2,581,635.68 1,222,896.72

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,222,896.72

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

59.0
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PCN: 15915-BID    ESTIMATE RUN 07/23/2009

PROJECT: NH 016A-039                   ESTIMATE NO: 0003 11:29:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 33.000 6.600

ACRE 3.300 4,504.50

1,365.00000 9.900 13,513.50

201-00001  
 

0006 ADDED ITEM (FOOT)/ MCR 13 REMOVAL OF CBC (LF) 0.000 0.000

LF  0.000 0.00

134.38000 0.000 0.00

900-00012  
 

0010 REMOVAL OF FIRE HYDRANT 4.000 1.000

EACH 0.000 0.00

300.00000 1.000 300.00

202-00031  
 

0015 REMOVAL OF PIPE 832.000 46.000

LF  0.000 0.00

14.00000 46.000 644.00

202-00035  
 

0020 *REMOVAL OF MEDIAN COVER 172.000 0.000

SY  0.000 0.00

9.45000 0.000 0.00

202-00195  
 

0025 *REMOVAL OF SIDEWALK 135.000 0.000

SY  0.000 0.00

8.65000 0.000 0.00

202-00200  
 

0030 *REMOVAL OF CURB AND GUTTER 1,893.000 0.000

LF  0.000 0.00

2.90000 0.000 0.00

202-00203  
 

0035 *REMOVAL OF CONCRETE PAVEMENT 12,800.000 0.000

SY  5,050.000 50,853.50

10.07000 5,050.000 50,853.50

202-00210  
 

0040 *REMOVAL OF ASPHALT MAT 14,506.000 2,707.000

SY  0.000 0.00

3.32000 2,707.000 8,987.24

202-00220  
 

0045 REMOVAL OF ASPHALT MAT (PLANING) 1,058.000 0.000

SY  0.000 0.00

3.00000 0.000 0.00

202-00240  
 

0050 *REMOVAL OF PAVEMENT MARKING 9,806.000 0.000

SF  5,000.000 5,000.00

1.00000 5,000.000 5,000.00

202-00250  
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PCN: 15915-BID    ESTIMATE RUN 07/23/2009

PROJECT: NH 016A-039                   ESTIMATE NO: 0003 11:29:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *REMOVAL OF BUILDING(S) 1.000 0.850

L S 0.000 0.00

50,000.00000 0.850 42,500.00

202-00300  
 

0056 ADDED ITEM (LUMP SUM)/ MCR 15 GROUND PENETRATING RADAR 0.000 0.000

L S 0.000 0.00

2,455.26000 0.000 0.00

900-00014  
 

0060 *REMOVAL OF LIGHT STANDARD 17.000 0.000

EACH 0.000 0.00

85.00000 0.000 0.00

202-00700  
 

0065 *REMOVAL OF GROUND SIGN 103.000 0.000

EACH 30.000 1,650.00

55.00000 30.000 1,650.00

202-00810  
 

0070 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000

L S 0.000 0.00

1,680.00000 0.000 0.00

202-00828  
 

0075 *REMOVAL OF FENCE 9,339.000 6,522.000

LF  1,984.000 1,190.40

0.60000 8,506.000 5,103.60

202-01000  
 

0080 *REMOVAL OF GUARDRAIL TYPE 1 255.000 0.000

LF  0.000 0.00

1.65000 0.000 0.00

202-01110  
 

0085 *REMOVAL OF GUARDRAIL TYPE 3 246.000 0.000

LF  0.000 0.00

3.90000 0.000 0.00

202-01130  
 

0090 REMOVAL OF GUARDRAIL TYPE 7 221.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

202-01170  
 

0095 *REMOVAL OF END ANCHORAGE 4.000 0.000

EACH 0.000 0.00

120.00000 0.000 0.00

202-01300  
 

0100 PLUG CULVERT 1.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

202-04001  
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PCN: 15915-BID    ESTIMATE RUN 07/23/2009

PROJECT: NH 016A-039                   ESTIMATE NO: 0003 11:29:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 129,911.000 935.000

CY  6,000.000 29,400.00

4.90000 6,935.000 33,981.50

203-00010  
 

0110 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 76,651.000 0.000

CY  0.000 0.00

9.05000 0.000 0.00

203-00062  
 

0114 PROOF ROLLING MCR 14 0.000 0.000

HOUR 0.000 0.00

108.50000 0.000 0.00

203-01100  
 

0115 *BLADING 50.000 0.000

HOUR 0.000 0.00

125.00000 0.000 0.00

203-01500  
 

0120 BACKHOE 150.000 0.000

HOUR 0.000 0.00

110.00000 0.000 0.00

203-01510  
 

0125 *DOZING 200.000 0.000

HOUR 0.000 0.00

145.00000 0.000 0.00

203-01550  
 

0130 *FRONT END LOADER (RUBBER TIRE) 100.000 0.000

HOUR 0.000 0.00

95.00000 0.000 0.00

203-01590  
 

0135 COMBINATION LOADER 250.000 10.000

HOUR 11.000 880.00

80.00000 21.000 1,680.00

203-01594  
 

0140 *POTHOLING 40.000 12.000

HOUR 20.250 6,075.00

300.00000 32.250 9,675.00

203-01597  
 

0145 CRANE (RUBBER TIRE) 50.000 0.000

HOUR 0.000 0.00

400.00000 0.000 0.00

203-01610  
 

0150 SWEEPING 100.000 10.000

HOUR 2.000 363.06

181.53000 12.000 2,178.36

203-01620  
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PCN: 15915-BID    ESTIMATE RUN 07/23/2009

PROJECT: NH 016A-039                   ESTIMATE NO: 0003 11:29:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 *TOPSOIL 11,690.000 0.000

CY  0.000 0.00

5.00000 0.000 0.00

207-00205  
 

0160 EROSION LOG (12 INCH) 690.000 261.000

LF  50.000 400.00

8.00000 311.000 2,488.00

208-00002  
 

0165 SILT FENCE 20,893.000 7,671.000

LF  3,330.000 4,995.00

1.50000 11,001.000 16,501.50

208-00020  
 

0170 CHECK DAM 8.000 0.000

EACH 0.000 0.00

450.00000 0.000 0.00

208-00040  
 

0175 CONCRETE WASHOUT STRUCTURE 3.000 0.000

EACH 2.000 1,700.00

850.00000 2.000 1,700.00

208-00045  
 

0180 STORM DRAIN INLET PROTECTION 59.000 4.000

EACH 13.000 3,250.00

250.00000 17.000 4,250.00

208-00050  
 

0181 STORM DRAIN INLET PROTECTION (TYPE 1) MCR 6 STORM 
DRAIN INLET PROTECTION (TYPE R)

521.000 0.000

LF  521.000 7,137.70

13.70000 521.000 7,137.70

208-00051  
 

0185 TEMPORARY SLOPE DRAIN 200.000 0.000

LF  0.000 0.00

8.00000 0.000 0.00

208-00060  
 

0190 *STABILIZED CONSTRUCTION ENTRANCE 3.000 1.000

EACH 2.000 3,000.00

1,500.00000 3.000 4,500.00

208-00070  
 

0195 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 300.000 0.000

HOUR 27.500 825.00

30.00000 27.500 825.00

208-00103  
 

0200 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 150.000 0.000

HOUR 3.000 540.00

180.00000 3.000 540.00

208-00105  
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PCN: 15915-BID    ESTIMATE RUN 07/23/2009

PROJECT: NH 016A-039                   ESTIMATE NO: 0003 11:29:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 EROSION CONTROL SUPERVISOR 350.000 34.000

DAY 23.000 3,795.00

165.00000 57.000 9,405.00

208-00206  
 

0210 *RESET GROUND SIGN 1.000 0.000

EACH 0.000 0.00

125.00000 0.000 0.00

210-00810  
 

0215 *RESET SIGN PANEL 3.000 0.000

EACH 0.000 0.00

45.00000 0.000 0.00

210-00815  
 

0220 *RESET TRAFFIC SIGNAL HEAD 17.000 0.000

EACH 0.000 0.00

70.00000 0.000 0.00

210-00831  
 

0225 *RESET GATE 2.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

210-01011  
 

0230 ADJUST MANHOLE 11.000 0.000

EACH 0.000 0.00

450.00000 0.000 0.00

210-04010  
 

0235 ADJUST VALVE BOX 1.000 0.000

EACH 0.000 0.00

260.00000 0.000 0.00

210-04050  
 

0240 *SEEDING (NATIVE) 22.200 0.000

ACRE 0.000 0.00

420.00000 0.000 0.00

212-00006  
 

0245 *SOIL CONDITIONING 21.700 0.000

ACRE 0.000 0.00

810.00000 0.000 0.00

212-00032  
 

0250 *MULCHING (WEED FREE HAY) 22.200 0.000

ACRE 0.000 0.00

375.00000 0.000 0.00

213-00002  
 

0255 *MULCH TACKIFIER 4,415.000 0.000

LB  0.000 0.00

1.77000 0.000 0.00

213-00061  
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PCN: 15915-BID    ESTIMATE RUN 07/23/2009

PROJECT: NH 016A-039                   ESTIMATE NO: 0003 11:29:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 *SOIL BINDER 21.700 0.000

ACRE 1.000 399.00

399.00000 1.000 399.00

213-00100  
 

0265 *NOXIOUS WEED MANAGEMENT 1.000 0.200

L S 0.000 0.00

7,500.00000 0.200 1,500.00

218-00000  
 

0270 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 0.500 0.000

L S 0.250 998.50

3,994.00000 0.250 998.50

250-00010  
 

0275 *HEALTH AND SAFETY OFFICER 101.500 42.500

HOUR 59.000 6,372.00

108.00000 101.500 10,962.00

250-00110  
 

0280 *AGGREGATE BASE COURSE (CLASS 6) 39,497.000 98.900

TON 122.440 1,665.18

13.60000 221.340 3,010.22

304-06000  
 

0285 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 115.000 0.000

TON 15.620 2,342.22

149.95000 15.620 2,342.22

403-00720  
 

0290 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 2,009.000 0.000

TON 0.000 0.00

86.71000 0.000 0.00

403-34851  
 

0295 *EMULSIFIED ASPHALT (SLOW-SETTING) 485.000 0.000

GAL 0.000 0.00

4.76000 0.000 0.00

411-10255  
 

0300 *LIQUID ASPHALTIC MATERIAL (MC-70) 1,814.000 0.000

GAL 0.000 0.00

5.82000 0.000 0.00

411-21020  
 

0305 *CONCRETE PAVEMENT (5 1/2 INCH) 21,960.000 0.000

SY  0.000 0.00

28.11000 0.000 0.00

412-00550  
 

0310 *CONCRETE PAVEMENT (6 INCH) 453.000 0.000

SY  0.000 0.00

32.00000 0.000 0.00

412-00600  
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PCN: 15915-BID    ESTIMATE RUN 07/23/2009

PROJECT: NH 016A-039                   ESTIMATE NO: 0003 11:29:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 *CONCRETE PAVEMENT (8 INCH) 13,776.000 0.000

SY  0.000 0.00

36.61000 0.000 0.00

412-00800  
 

0320 *CONCRETE PAVEMENT (8-1/2 INCH) 33,981.000 0.000

SY  0.000 0.00

39.96000 0.000 0.00

412-00850  
 

0325 *CONCRETE PAVEMENT (9 INCH) 42,276.000 0.000

SY  0.000 0.00

38.51000 0.000 0.00

412-00900  
 

0330 GEOTEXTILE (EROSION CONTROL) (CLASS A) 552.000 0.000

SY  0.000 0.00

6.50000 0.000 0.00

420-00100  
 

0335 *DRILLED CAISSON (18 INCH) 8.000 0.000

LF  0.000 0.00

51.00000 0.000 0.00

503-00018  
 

0340 *DRILLED CAISSON (36 INCH) 30.000 0.000

LF  0.000 0.00

160.00000 0.000 0.00

503-00036  
 

0345 *DRILLED CAISSON (42 INCH) 54.000 0.000

LF  0.000 0.00

290.00000 0.000 0.00

503-00042  
 

0350 *DRILLED CAISSON (48 INCH) 83.000 0.000

LF  0.000 0.00

310.00000 0.000 0.00

503-00048  
 

0355 RIPRAP (9 INCH) 169.000 0.000

CY  0.000 0.00

60.00000 0.000 0.00

506-00209  
 

0360 RIPRAP (12 INCH) 27.000 0.000

CY  0.000 0.00

80.00000 0.000 0.00

506-00212  
 

0365 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 2.000 0.000

CY  0.000 0.00

320.00000 0.000 0.00

507-00100  
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PCN: 15915-BID    ESTIMATE RUN 07/23/2009

PROJECT: NH 016A-039                   ESTIMATE NO: 0003 11:29:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 CONCRETE CLASS B (WALL) 1.000 0.000

CY  0.000 0.00

162.00000 0.000 0.00

601-01050  
 

0375 18 INCH REINFORCED CONCRETE PIPE 3,936.000 0.000

LF  827.000 26,464.00

32.00000 827.000 26,464.00

603-01180  
 

0380 24 INCH REINFORCED CONCRETE PIPE 1,702.000 148.000

LF  1,050.000 52,500.00

50.00000 1,198.000 59,900.00

603-01240  
 

0385 30 INCH REINFORCED CONCRETE PIPE 466.000 8.000

LF  81.000 5,427.00

67.00000 89.000 5,963.00

603-01300  
 

0390 36 INCH REINFORCED CONCRETE PIPE 1,099.000 318.000

LF  549.000 42,822.00

78.00000 867.000 67,626.00

603-01360  
 

0395 42 INCH REINFORCED CONCRETE PIPE 359.000 0.000

LF  359.000 39,490.00

110.00000 359.000 39,490.00

603-01420  
 

0400 48 INCH REINFORCED CONCRETE PIPE 942.000 696.000

LF  246.000 30,750.00

125.00000 942.000 117,750.00

603-01480  
 

0405 18 INCH REINFORCED CONCRETE END SECTION 9.000 0.000

EACH 0.000 0.00

660.00000 0.000 0.00

603-05018  
 

0410 24 INCH REINFORCED CONCRETE END SECTION 13.000 0.000

EACH 0.000 0.00

760.00000 0.000 0.00

603-05024  
 

0415 36 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

603-05036  
 

0420 48 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

603-05048  
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PCN: 15915-BID    ESTIMATE RUN 07/23/2009

PROJECT: NH 016A-039                   ESTIMATE NO: 0003 11:29:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 INLET TYPE C (5 FOOT) 4.000 0.000

EACH 0.000 0.00

1,900.00000 0.000 0.00

604-00305  
 

0430 INLET TYPE D (5 FOOT) 1.000 1.000

EACH 0.000 0.00

3,300.00000 1.000 3,300.00

604-00505  
 

0435 INLET TYPE D (10 FOOT) 2.000 0.000

EACH 1.000 4,200.00

4,200.00000 1.000 4,200.00

604-00510  
 

0440 INLET TYPE D (SPECIAL) 2.000 0.000

EACH 0.000 0.00

10,000.00000 0.000 0.00

604-00550  
 

0445 INLET TYPE 13 (5 FOOT) 1.000 0.000

EACH 0.000 0.00

3,200.00000 0.000 0.00

604-13005  
 

0450 INLET SPECIAL 4.000 0.000

EACH 0.000 0.00

5,000.00000 0.000 0.00

604-19000  
 

0455 INLET TYPE R  L 5 (5 FOOT) 17.000 0.000

EACH 3.000 7,500.00

2,500.00000 3.000 7,500.00

604-19105  
 

0460 INLET TYPE R  L 5 (10 FOOT) 12.000 0.000

EACH 3.000 9,600.00

3,200.00000 3.000 9,600.00

604-19110  
 

0465 INLET TYPE R  L 5 (15 FOOT) 1.000 0.000

EACH 1.000 3,800.00

3,800.00000 1.000 3,800.00

604-19115  
 

0470 INLET TYPE R  L 5 (20 FOOT) 1.000 0.000

EACH 1.000 4,600.00

4,600.00000 1.000 4,600.00

604-19120  
 

0475 INLET TYPE R  L 10 (5 FOOT) 4.000 1.000

EACH 1.000 6,000.00

6,000.00000 2.000 12,000.00

604-19205  
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PCN: 15915-BID    ESTIMATE RUN 07/23/2009

PROJECT: NH 016A-039                   ESTIMATE NO: 0003 11:29:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0480 INLET TYPE R  L 10 (10 FOOT) 2.000 1.000

EACH 0.000 0.00

4,200.00000 1.000 4,200.00

604-19210  
 

0485 INLET TYPE R  L 10 (15 FOOT) 1.000 0.000

EACH 0.000 0.00

6,200.00000 0.000 0.00

604-19215  
 

0490 INLET TYPE R  L 15 (5 FOOT) 9.000 0.000

EACH 7.000 28,700.00

4,100.00000 7.000 28,700.00

604-19305  
 

0495 INLET TYPE R  L 15 (10 FOOT) 1.000 0.000

EACH 0.000 0.00

6,200.00000 0.000 0.00

604-19310  
 

0500 VANE GRATE INLET (5 FOOT) 4.000 0.000

EACH 0.000 0.00

3,500.00000 0.000 0.00

604-25005  
 

0505 MANHOLE SLAB BASE (5 FOOT) 3.000 0.000

EACH 2.000 2,800.00

1,400.00000 2.000 2,800.00

604-30005  
 

0510 MANHOLE SLAB BASE (10 FOOT) 9.000 4.000

EACH 4.000 8,800.00

2,200.00000 8.000 17,600.00

604-30010  
 

0515 MANHOLE SLAB BASE (15 FOOT) 3.000 0.000

EACH 2.000 5,000.00

2,500.00000 2.000 5,000.00

604-30015  
 

0520 MANHOLE SLAB BASE (20 FOOT) 3.000 1.000

EACH 2.000 9,000.00

4,500.00000 3.000 13,500.00

604-30020  
 

0525 MANHOLE BOX BASE (5 FOOT) 1.000 0.000

EACH 0.000 0.00

4,600.00000 0.000 0.00

604-31005  
 

0526 MANHOLE BOX BASE (15 FOOT) MCR 7 MANHOLE BOX BASE (15 
FT)

1.000 1.000

EACH 0.000 0.00

5,322.00000 1.000 5,322.00

604-31015  
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PCN: 15915-BID    ESTIMATE RUN 07/23/2009

PROJECT: NH 016A-039                   ESTIMATE NO: 0003 11:29:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0530 MANHOLE SPECIAL (10 FOOT) 1.000 0.000

EACH 0.000 0.00

12,500.00000 0.000 0.00

604-39010  
 

0535 MANHOLE SPECIAL (15 FOOT) 3.000 1.000

EACH 0.000 0.00

22,500.00000 1.000 22,500.00

604-39015  
 

0540 MANHOLE SPECIAL (30 FOOT) 1.000 1.000

EACH 0.000 0.00

100,000.00000 1.000 100,000.00

604-39030  
 

0545 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,058.000 0.000

LF  0.000 0.00

14.95000 0.000 0.00

606-00301  
 

0550 *GUARDRAIL TYPE 7 (STYLE CC) 116.000 0.000

LF  0.000 0.00

76.25000 0.000 0.00

606-00720  
 

0555 *GUARDRAIL TYPE 7 (STYLE CE) 931.000 0.000

LF  0.000 0.00

89.75000 0.000 0.00

606-00740  
 

0560 *END ANCHORAGE TYPE 3D 5.000 0.000

EACH 0.000 0.00

640.00000 0.000 0.00

606-01340  
 

0565 *TRANSITION TYPE 3G 5.000 0.000

EACH 0.000 0.00

1,155.00000 0.000 0.00

606-01370  
 

0570 *TRANSITION TYPE 3H 3.000 0.000

EACH 0.000 0.00

645.00000 0.000 0.00

606-01380  
 

0575 *END ANCHORAGE (NONFLARED) 3.000 0.000

EACH 0.000 0.00

1,710.00000 0.000 0.00

606-02003  
 

0580 *END ANCHORAGE (FLARED) 4.000 0.000

EACH 0.000 0.00

1,518.00000 0.000 0.00

606-02005  
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PCN: 15915-BID    ESTIMATE RUN 07/23/2009

PROJECT: NH 016A-039                   ESTIMATE NO: 0003 11:29:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0585 *END POST 10.000 0.000

EACH 0.000 0.00

150.00000 0.000 0.00

607-00005  
 

0590 *CORNER AND LINE BRACE POST 4.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

607-00010  
 

0595 *FENCE BARBED WIRE WITH METAL POSTS 2,718.000 0.000

LF  0.000 0.00

1.25000 0.000 0.00

607-01000  
 

0597 ADDED ITEM (EACH)/ MCR 4 TEMPORARY CORNER POST 2.000 2.000

EACH 0.000 0.00

55.50000 2.000 111.00

900-00007  
 

0600 *END POST (CHAIN LINK) 15.000 0.000

EACH 0.000 0.00

180.00000 0.000 0.00

607-52905  
 

0605 *CORNER AND LINE BRACE POST (CHAIN LINK) 7.000 0.000

EACH 0.000 0.00

220.00000 0.000 0.00

607-52910  
 

0610 *FENCE CHAIN LINK (72 INCH) 4,248.000 0.000

LF  0.000 0.00

14.25000 0.000 0.00

607-53172  
 

0615 *16 FOOT GATE SINGLE (CHAIN LINK) 2.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

607-60216  
 

0620 *CONCRETE SIDEWALK 6,612.000 0.000

SY  0.000 0.00

22.49000 0.000 0.00

608-00000  
 

0625 *CONCRETE CURB RAMP 169.000 0.000

SY  0.000 0.00

99.00000 0.000 0.00

608-00010  
 

0630 *CURB AND GUTTER TYPE 2 (SECTION I-B) 10,038.000 0.000

LF  0.000 0.00

7.16000 0.000 0.00

609-21010  
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PROJECT: NH 016A-039                   ESTIMATE NO: 0003 11:29:33

REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0635 *CURB AND GUTTER TYPE 2 (SECTION I-M) (SPECIAL) 116.000 0.000

LF  0.000 0.00

14.00000 0.000 0.00

609-21013  
 

0640 *CURB AND GUTTER TYPE 2 (SECTION II-B) 18,215.000 0.000

LF  0.000 0.00

9.21000 0.000 0.00

609-21020  
 

0641 CURB AND GUTTER TYPE 2 (SECTION II-M) MCR 1 0.000 0.000

LF  0.000 0.00

10.13000 0.000 0.00

609-21021  
 

0645 *GUTTER TYPE 2 (4 FOOT) 891.000 0.000

LF  0.000 0.00

17.29000 0.000 0.00

609-24004  
 

0650 *CURB TYPE 6 (SECTION M) 84.000 0.000

LF  0.000 0.00

28.51000 0.000 0.00

609-60011  
 

0655 *MEDIAN COVER MATERIAL (CONCRETE) 64,144.000 0.000

SF  0.000 0.00

3.99000 0.000 0.00

610-00030  
 

0660 *DELINEATOR (TYPE I) 188.000 0.000

EACH 0.000 0.00

18.00000 0.000 0.00

612-00001  
 

0665 *DELINEATOR (TYPE II) 117.000 0.000

EACH 0.000 0.00

19.00000 0.000 0.00

612-00002  
 

0670 *DELINEATOR (TYPE III) 29.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

612-00003  
 

0675 *2 INCH ELECTRICAL CONDUIT (JACKED) 760.000 0.000

LF  0.000 0.00

8.00000 0.000 0.00

613-00201  
 

0680 *2 INCH ELECTRICAL CONDUIT (BORED) 260.000 0.000

LF  0.000 0.00

8.00000 0.000 0.00

613-00206  
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NO.
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NO.
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UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0685 *3 INCH ELECTRICAL CONDUIT (JACKED) 1,520.000 0.000

LF  0.000 0.00

8.90000 0.000 0.00

613-00301  
 

0690 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 21,715.000 0.000

LF  80.000 488.00

6.10000 80.000 488.00

613-01200  
 

0695 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 2,180.000 0.000

LF  70.000 483.00

6.90000 70.000 483.00

613-01300  
 

0700 *PULL BOX (SPECIAL) 8.000 0.000

EACH 0.000 0.00

1,390.00000 0.000 0.00

613-07000  
 

0700 MATERIAL ALLOWANCE 0.000

EACH 8.000 7,826.72

978.34000 8.000 7,826.72

0705 *PULL BOX (24"X36"X18") 20.000 0.000

EACH 0.000 0.00

490.00000 0.000 0.00

613-07034  
 

0710 *PULL BOX (36"X48"X18") 4.000 0.000

EACH 0.000 0.00

627.00000 0.000 0.00

613-07038  
 

0715 *WIRING 1.000 0.000

L S 0.000 0.00

29,000.00000 0.000 0.00

613-10000  
 

0720 *LUMINAIRE (SPECIAL) 12.000 0.000

EACH 0.000 0.00

495.00000 0.000 0.00

613-16000  
 

0725 *LIGHT STANDARD METAL (40 FOOT) 28.000 0.000

EACH 0.000 0.00

1,597.00000 0.000 0.00

613-34400  
 

0725 MATERIAL ALLOWANCE 0.000

EACH 28.000 34,720.00

1,240.00000 28.000 34,720.00
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NO.
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NO.
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0730 *LIGHT STANDARD FOUNDATION 28.000 0.000

EACH 0.000 0.00

550.00000 0.000 0.00

613-40010  
 

0730 MATERIAL ALLOWANCE 0.000

EACH 28.000 12,616.80

450.60000 28.000 12,616.80

0735 *LIGHTING CONTROL CENTER 2.000 0.000

EACH 0.000 0.00

4,402.00000 0.000 0.00

613-50100  
 

0740 *SECONDARY SERVICE PEDESTAL 2.000 0.000

EACH 0.000 0.00

990.00000 0.000 0.00

613-50150  
 

0745 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 34.000 0.000

EACH 0.000 0.00

350.00000 0.000 0.00

613-70400  
 

0750 *SIGN PANEL (CLASS I) 497.000 0.000

SF  0.000 0.00

10.45000 0.000 0.00

614-00011  
 

0755 *SIGN PANEL (CLASS II) 738.000 0.000

SF  0.000 0.00

14.00000 0.000 0.00

614-00012  
 

0760 *SIGN PANEL (CLASS III) 593.000 0.000

SF  0.000 0.00

17.25000 0.000 0.00

614-00013  
 

0765 *STEEL SIGN POST (W 6X12) 87.000 0.000

LF  0.000 0.00

38.00000 0.000 0.00

614-00612  
 

0770 *STEEL SIGN POST (W 6X15) 69.000 0.000

LF  0.000 0.00

47.00000 0.000 0.00

614-00615  
 

0775 *STEEL SIGN POST (W 8X18) 72.000 0.000

LF  0.000 0.00

54.00000 0.000 0.00

614-00818  
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NO.

ITEM
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PREV QTY/
QTY THIS PERIOD
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AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0200 ROADWAY 

0780 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 468.000 0.000

LF  0.000 0.00

10.50000 0.000 0.00

614-01502  
 

0785 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST & 
SLIPBASE 

770.000 0.000

LF  0.000 0.00

24.00000 0.000 0.00

614-01572  
 

0790 *STL SIGN SUPP(2-1/2 IN RD SCH 80)(PO&SLIP) 44.000 0.000

EACH 0.000 0.00

33.00000 0.000 0.00

614-01583  
 

0795 *CONCRETE FOOTING (TYPE 1) 6.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

614-03001  
 

0800 *CONCRETE FOOTING (TYPE 2) 4.000 0.000

EACH 0.000 0.00

1,300.00000 0.000 0.00

614-03002  
 

0805 *CONCRETE FOOTING (TYPE 3) 4.000 0.000

EACH 0.000 0.00

1,600.00000 0.000 0.00

614-03003  
 

0810 *VARIABLE MESSAGE SIGN (LED) (GROUND MOUNTED) 2.000 0.000

EACH 0.000 0.00

94,010.00000 0.000 0.00

614-10146  
 

0810 MATERIAL ALLOWANCE 0.000

EACH 2.000 159,817.00

79,908.50000 2.000 159,817.00

0815 *VMS BUTTERFLY SUPPORT (MEDIAN) 1.000 0.000

EACH 0.000 0.00

31,100.00000 0.000 0.00

614-30200  
 

0820 *MONOTUBE OVERHEAD SIGN CANTILEVER (18 INCH DIAMETER) 1.000 0.000

EACH 0.000 0.00

27,074.00000 0.000 0.00

614-31800  
 

0825 *MONOTUBE OVERHEAD SIGN CANTILEVER (20 INCH DIAMETER) 1.000 0.000

EACH 0.000 0.00

27,892.00000 0.000 0.00

614-32000  
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NO.
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NO.
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QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0830 *PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 4.000 0.000

EACH 0.000 0.00

495.00000 0.000 0.00

614-70150  
 

0835 *TRAFFIC SIGNAL FACE (12-12-12) 20.000 0.000

EACH 0.000 0.00

610.00000 0.000 0.00

614-70336  
 

0840 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 4.000 0.000

EACH 0.000 0.00

925.00000 0.000 0.00

614-70560  
 

0845 *PEDESTRIAN PUSH BUTTON 4.000 0.000

EACH 0.000 0.00

170.00000 0.000 0.00

614-72860  
 

0850 *INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 0.000

EACH 0.000 0.00

4,950.00000 0.000 0.00

614-72886  
 

0855 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAST ARM) 2.000 0.000

EACH 0.000 0.00

13,500.00000 0.000 0.00

614-81135  
 

0860 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 2.000 0.000

EACH 0.000 0.00

14,000.00000 0.000 0.00

614-81145  
 

0865 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

15,600.00000 0.000 0.00

614-81155  
 

0870 *TRAFFIC SIGNAL LIGHT POLE STEEL (1-60 MAST ARM FOOT) 1.000 0.000

EACH 0.000 0.00

22,000.00000 0.000 0.00

614-81160  
 

0875 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 2.000 0.000

EACH 0.000 0.00

950.00000 0.000 0.00

614-84000  
 

0880 *IMPACT ATTENUATOR 2.000 0.000

EACH 0.000 0.00

25,000.00000 0.000 0.00

614-85001  
 



CONTID: C15915         COLORADO DEPARTMENT OF TRANSPORTATION Page 19

PCN: 15915-BID    ESTIMATE RUN 07/23/2009

PROJECT: NH 016A-039                   ESTIMATE NO: 0003 11:29:33

REF
NO.
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AMOUNT
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PERIOD
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CAT NO0200 ROADWAY 

0885 *CONTROLLER (TYPE 170E) 2.000 0.000

EACH 0.000 0.00

15,885.00000 0.000 0.00

614-86245  
 

0890 *TEST FIBER OPTIC CABLE 1.000 0.000

L S 0.000 0.00

2,400.00000 0.000 0.00

614-87350  
 

0895 *FIBER OPTIC CABLE (SINGLE MODE) (96 STRANDS) 1,885.000 0.000

LF  0.000 0.00

2.81000 0.000 0.00

614-87496  
 

0900 *SPLICE FIBER OPTIC CABLE (6 STRAND) 18.000 0.000

EACH 0.000 0.00

490.00000 0.000 0.00

614-87506  
 

0905 *DETOUR 1.000 0.660

L S 0.000 0.00

125,000.00000 0.660 82,500.00

621-00425  
 

0910 CONSTRUCTION SURVEYING 1.000 0.200

L S 0.000 0.00

165,000.00000 0.200 33,000.00

625-00000  
 

0911 CONSTRUCTION SURVEYING (HOURLY) 11.500 0.000

HOUR 11.500 1,150.00

100.00000 11.500 1,150.00

625-00001  
 

0915 *MOBILIZATION 1.000 0.250

L S 0.250 241,750.00

967,000.00000 0.500 483,500.00

626-00000  
 

0920 *PAVEMENT MARKING PAINT 361.000 0.000

GAL 87.000 2,784.00

32.00000 87.000 2,784.00

627-00001  
 

0925 *EPOXY PAVEMENT MARKING 257.000 0.000

GAL 0.000 0.00

62.00000 0.000 0.00

627-00005  
 

0930 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 214.000 0.000

SF  0.000 0.00

10.00000 0.000 0.00

627-01010  
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0935 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (INLAID) 2,420.000 0.000

SF  0.000 0.00

10.00000 0.000 0.00

627-02010  
 

0940 *THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 1,017.000 0.000

SF  0.000 0.00

12.00000 0.000 0.00

627-30205  
 

0945 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 1,813.000 0.000

SF  0.000 0.00

15.00000 0.000 0.00

627-30210  
 

0950 *FLAGGING 6,500.000 191.500

HOUR 265.500 5,310.00

20.00000 457.000 9,140.00

630-00000  
 

0955 *TRAFFIC CONTROL INSPECTION 80.000 34.000

DAY 12.000 780.00

65.00000 46.000 2,990.00

630-00007  
 

0956 FENCE (TEMPORARY) MCR 4 1,001.000 1,001.000

LF  0.000 0.00

3.30000 1,001.000 3,303.30

607-11580  
 

0960 *TRAFFIC CONTROL MANAGEMENT 210.000 18.000

DAY 23.000 10,925.00

475.00000 41.000 19,475.00

630-00012  
 

0965 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 26.000 1.000

EACH 0.000 0.00

75.00000 1.000 75.00

630-80336  
 

0970 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 214.000 16.500

EACH 8.000 400.00

50.00000 24.500 1,225.00

630-80341  
 

0975 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 70.000 10.000

EACH 1.500 105.00

70.00000 11.500 805.00

630-80342  
 

0980 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 67.000 30.000

SF  0.000 0.00

17.00000 30.000 510.00

630-80344  
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0985 *PORTABLE MESSAGE SIGN PANEL 5.000 2.000

EACH 0.000 0.00

5,000.00000 2.000 10,000.00

630-80355  
 

0990 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

2.000 1.000

EACH 0.000 0.00

600.00000 1.000 600.00

630-80357  
 

0995 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

630-80358  
 

1000 *DRUM CHANNELIZING DEVICE 335.000 39.500

EACH 56.500 3,390.00

60.00000 96.000 5,760.00

630-80360  
 

1005 CONCRETE BARRIER (TEMPORARY) 9,945.000 50.000

LF  2,181.000 65,430.00

30.00000 2,231.000 66,930.00

630-80370  
 

1010 *TRAFFIC CONE 200.000 37.500

EACH 0.000 0.00

5.00000 37.500 187.50

630-80380  
 

1015 *STACKABLE VERTICAL PANELS 40.000 0.000

EACH 0.000 0.00

30.00000 0.000 0.00

630-80393  
 

1020 *MOBILE PAVEMENT MARKING ZONE 10.000 0.000

DAY 0.000 0.00

1,200.00000 0.000 0.00

630-80520  
 

1025 MOBILE PROFILOGRAPH OPERATION ZONE 1.000 0.000

L S 0.000 0.00

1,200.00000 0.000 0.00

630-80560  
 

1030 *IMPACT ATTENUATOR (TEMPORARY) 4.000 0.000

EACH 0.000 0.00

2,500.00000 0.000 0.00

630-85010  
 

1035 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 30.000 0.000

DAY 0.000 0.00

225.00000 0.000 0.00

630-85041  
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1039 TRAFFIC SIGNAL (TEMPORARY) MCR 8 TEMPORARY SIGNAL AT 
SW RAMP ON SH 85

1.000 0.000

L S 1.000 12,661.00

12,661.00000 1.000 12,661.00

630-86800  
 

1040 *TRAFFIC SIGNAL (TEMPORARY) 1.000 0.000

EACH 0.000 0.00

25,000.00000 0.000 0.00

630-86810  
 

1045 F/A MINOR CONTRACT REVISIONS 1,000,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

1050 F/A PARTNERING 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

1055 F/A FUEL COST ADJUSTMENT 200,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

1060 F/A ROADWAY SMOOTHNESS INCENTIVE (PCCP) 62,415.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

1065 F/A ASPHALT CEMENT COST ADJUSTMENT 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70019  
 

1070 F/A ON-THE-JOB TRAINEE 2,600.960 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

1075 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

1080 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

1085 F/A QUALITY INCENTIVE PAYMENT (PCCP) 243,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
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QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1090 F/A QUALITY INCENTIVE PAYMENT (HMA) 7,232.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

1095 FORCED ACCOUNTS ROADWAY SMOOTHNESS INCENTIVE (HMA) 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70036  
 

1100 F/A FURNISH & INSTALL ELECTRICAL SERVICE 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70082  
 

1105 F/A PHONE SERVICE 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220  
 

1110 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

1115 F/A WETLAND RESTORATION & REPLACEMENT 300,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70390  
 

1120 F/A SURVEY MONUMENTATION 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70592  
 

1560 F/A MCR 5 DISPUTE REVIEW BOARD 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

1565 ADDED ITEM (LUMP SUM)/ MCR 9 INCREASE GENERAL 
LIABILITY INSURANCE

1.000 0.000

L S 1.000 33,372.23

33,372.23000 1.000 33,372.23

900-00014  
 

CAT 0200 $1,018,797.81 1,791,971.39CURRENT AMT 13,738,950.71 $$

CAT NO0301 J-18-BP 

1135 *REMOVAL OF SLOPE AND DITCH PAVING 554.000 0.000

SY  0.000 0.00

8.75000 0.000 0.00

202-00026  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 J-18-BP 

1140 STRUCTURE EXCAVATION 633.000 0.000

CY  0.000 0.00

8.00000 0.000 0.00

206-00000  
 

1145 STRUCTURE BACKFILL (FLOW-FILL) 474.000 0.000

CY  50.000 3,750.00

75.00000 50.000 3,750.00

206-00065  
 

1150 STRUCTURE BACKFILL (CLASS 1) 474.000 0.000

CY  0.000 0.00

25.00000 0.000 0.00

206-00100  
 

1155 STRUCTURE BACKFILL (CLASS 2) 376.000 0.000

CY  0.000 0.00

15.00000 0.000 0.00

206-00200  
 

1160 MECHANICAL REINFORCEMENT OF SOIL 322.000 0.000

CY  0.000 0.00

14.00000 0.000 0.00

206-00360  
 

1165 SHORING (AREA 1) 1.000 1.000

L S 0.000 0.00

20,000.00000 1.000 20,000.00

206-01781  
 

1170 SHORING (AREA 2) 1.000 0.000

L S 0.000 0.00

9,000.00000 0.000 0.00

206-01782  
 

1171 SHORING (AREA 3) MCR 11 ADDED SHORING AT UPRR 1.000 0.000

L S 1.000 16,365.00

16,365.00000 1.000 16,365.00

206-01783  
 

1175 *DRILLING HOLE TO FACILITATE PILE DRIVING 99.000 0.000

LF  0.000 0.00

45.00000 0.000 0.00

502-00100  
 

1180 *PILE TIP 13.000 13.000

EACH 0.000 0.00

150.00000 13.000 1,950.00

502-00460  
 

1185 *STEEL PILING (HP 14X89) 792.700 519.080

LF  273.620 19,153.40

70.00000 792.700 55,489.00

502-11489  
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 J-18-BP 

1190 *DRILLED CAISSON (54 INCH) 374.500 0.000

LF  374.500 93,625.00

250.00000 374.500 93,625.00

503-00054  
 

1191 ADDED ITEM (DOLLAR)/ PRICE REDUCTION CAISSON CONCRETE 0.000 0.000

DOL -170.000 -170.00

1.00000 -170.000 -170.00

900-00006  
 

1195 BLOCK FACING 1,508.000 0.000

SF  0.000 0.00

21.00000 0.000 0.00

504-04410  
 

1200 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 168.000 0.000

CY  0.000 0.00

320.00000 0.000 0.00

507-00100  
 

1205 *STRUCTURAL STEEL 625,973.000 0.000

LB  0.000 0.00

1.55000 0.000 0.00

509-00000  
 

1210 *CONCRETE SEALER 2,436.000 0.000

SY  0.000 0.00

4.37000 0.000 0.00

515-00400  
 

1215 BRIDGE EXPANSION DEVICE (0-4 INCH) 110.000 0.000

LF  0.000 0.00

120.00000 0.000 0.00

518-01004  
 

1220 CONCRETE CLASS B (WALL) 14.000 0.000

CY  0.000 0.00

162.00000 0.000 0.00

601-01050  
 

1225 CONCRETE CLASS D (BRIDGE) 1,210.000 0.000

CY  168.800 67,520.00

400.00000 168.800 67,520.00

601-03040  
 

1230 *BRIDGE DECK FINISH (SAWED GROOVES) 2,528.000 0.000

SY  0.000 0.00

2.30000 0.000 0.00

601-40250  
 

1235 *STRUCTURAL CONCRETE COATING 2,618.000 0.000

SY  0.000 0.00

5.85000 0.000 0.00

601-40300  
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UNIT PRICE
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PERIOD

CUMULATIVE
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CAT NO0301 J-18-BP 

1240 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 1,780.000 0.000

SF  0.000 0.00

1.11000 0.000 0.00

601-40302  
 

1245 *REINFORCING STEEL 869.000 0.000

LB  0.000 0.00

0.61000 0.000 0.00

602-00000  
 

1250 *REINFORCING STEEL (EPOXY COATED) 359,900.000 5,773.000

LB  31,931.000 22,671.01

0.71000 37,704.000 26,769.84

602-00020  
 

1255 VANE GRATE INLET SPECIAL 1.000 0.000

EACH 0.000 0.00

6,000.00000 0.000 0.00

604-25000  
 

1260 *BRIDGE RAIL TYPE 10M (SPECIAL) 937.000 0.000

LF  0.000 0.00

125.00000 0.000 0.00

606-11032  
 

1265 *FENCE CHAIN LINK SCREEN (120 INCH) 429.000 0.000

LF  0.000 0.00

149.00000 0.000 0.00

607-54120  
 

1270 *3/4 INCH ELECTRICAL CONDUIT (PLASTIC) 72.000 0.000

LF  0.000 0.00

7.90000 0.000 0.00

613-01075  
 

1275 *1 INCH ELECTRICAL CONDUIT (PLASTIC) 172.000 0.000

LF  0.000 0.00

8.00000 0.000 0.00

613-01100  
 

1280 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,406.000 0.000

LF  0.000 0.00

6.10000 0.000 0.00

613-01200  
 

CAT 0301 $222,914.41 285,298.84CURRENT AMT 2,310,874.96 $$

CAT NO0302 J-18-BJ 

1285 REMOVAL OF MAT FROM BRIDGE 2,065.000 0.000

SY  0.000 0.00

3.00000 0.000 0.00

202-00410  
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NO.
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 J-18-BJ 

1290 *REMOVAL OF BRIDGE RAILING 907.000 0.000

LF  0.000 0.00

9.00000 0.000 0.00

202-00425  
 

1295 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 81.000 0.000

SY  0.000 0.00

600.00000 0.000 0.00

202-00450  
 

1300 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 81.000 0.000

SY  0.000 0.00

600.00000 0.000 0.00

202-00454  
 

1305 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2B) 81.000 0.000

SY  0.000 0.00

1.00000 0.000 0.00

202-00456  
 

1310 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 48.000 0.000

SY  0.000 0.00

1.00000 0.000 0.00

202-00460  
 

1315 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3A) 32.000 0.000

SY  0.000 0.00

1.00000 0.000 0.00

202-00462  
 

1320 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.950 0.000

L S 0.000 0.00

25,000.00000 0.000 0.00

202-00495  
 

1325 *REMOVAL AND DISPOSAL OF PAINT 1.000 0.000

L S 0.000 0.00

19,700.00000 0.000 0.00

202-05300  
 

1330 STRUCTURE EXCAVATION 564.000 0.000

CY  0.000 0.00

8.00000 0.000 0.00

206-00000  
 

1335 STRUCTURE BACKFILL (FLOW-FILL) 339.000 0.000

CY  0.000 0.00

75.00000 0.000 0.00

206-00065  
 

1340 STRUCTURE BACKFILL (CLASS 2) 100.000 0.000

CY  0.000 0.00

15.00000 0.000 0.00

206-00200  
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CAT NO0302 J-18-BJ 

1345 SHORING (AREA 3) 1.000 0.000

L S 0.000 0.00

200.00000 0.000 0.00

206-01783  
 

1350 REBUILD PORTIONS OF PRESENT STRUCTURE (ABUTMENT 
REPAIR)

2.000 0.000

SY  0.000 0.00

650.00000 0.000 0.00

210-00520  
 

1355 REBUILD PORTIONS OF PRESENT STRUCTURE (DECK EDGE 
REPAIR)

31.000 0.000

SY  0.000 0.00

50.00000 0.000 0.00

210-00520  
 

1360 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 0.500 0.000

L S 0.000 0.00

3,994.00000 0.000 0.00

250-00010  
 

1365 *SOLID WASTE DISPOSAL 1.000 0.000

CY  0.000 0.00

40.00000 0.000 0.00

250-00210  
 

1370 *HAZARDOUS WASTE DISPOSAL 1.000 0.000

CY  0.000 0.00

150.00000 0.000 0.00

250-00220  
 

1375 *STRUCTURAL STEEL 3,475.000 0.000

LB  0.000 0.00

1.55000 0.000 0.00

509-00000  
 

1380 *PAINT STRUCTURAL STEEL 1.000 0.000

L S 0.000 0.00

83,172.00000 0.000 0.00

509-90003  
 

1385 BRIDGE EXPANSION DEVICE (0-4 INCH) 216.000 0.000

LF  0.000 0.00

120.00000 0.000 0.00

518-01004  
 

1390 CONCRETE CLASS D (BRIDGE) 130.000 0.000

CY  0.000 0.00

400.00000 0.000 0.00

601-03040  
 

1395 CONCRETE CLASS HT (DECK TOPPING) 120.000 0.000

CY  0.000 0.00

275.00000 0.000 0.00

601-05540  
 



CONTID: C15915         COLORADO DEPARTMENT OF TRANSPORTATION Page 29

PCN: 15915-BID    ESTIMATE RUN 07/23/2009

PROJECT: NH 016A-039                   ESTIMATE NO: 0003 11:29:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE
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CAT NO0302 J-18-BJ 

1400 *BRIDGE DECK FINISH (SAWED GROOVES) 2,262.000 0.000

SY  0.000 0.00

2.30000 0.000 0.00

601-40250  
 

1405 *STRUCTURAL CONCRETE COATING 955.000 0.000

SY  0.000 0.00

5.85000 0.000 0.00

601-40300  
 

1410 *REINFORCING STEEL (EPOXY COATED) 26,221.000 0.000

LB  0.000 0.00

0.71000 0.000 0.00

602-00020  
 

1415 VANE GRATE INLET SPECIAL 1.000 0.000

EACH 0.000 0.00

6,000.00000 0.000 0.00

604-25000  
 

1420 *BRIDGE RAIL TYPE 10R (SPECIAL) 940.000 0.000

LF  0.000 0.00

120.00000 0.000 0.00

606-11015  
 

1425 *FENCE CHAIN LINK SCREEN (120 INCH) 449.000 0.000

LF  0.000 0.00

149.00000 0.000 0.00

607-54120  
 

1430 *3/4 INCH ELECTRICAL CONDUIT (PLASTIC) 100.000 0.000

LF  0.000 0.00

7.90000 0.000 0.00

613-01075  
 

1435 *1 INCH ELECTRICAL CONDUIT (PLASTIC) 175.000 0.000

LF  0.000 0.00

8.00000 0.000 0.00

613-01100  
 

CAT 0302 $0.00 0.00CURRENT AMT 608,618.51 $$

CAT NO0303 J-18-U 

1440 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.050 0.000

L S 0.000 0.00

25,000.00000 0.000 0.00

202-00495  
 

1445 PROVIDE TEMPORARY SUPPORT 1.000 0.000

L S 0.000 0.00

3,000.00000 0.000 0.00

509-08100  
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CAT NO0303 J-18-U 

1450 BEARING DEVICE (TYPE I) 2.000 0.000

EACH 0.000 0.00

800.00000 0.000 0.00

512-00101  
 

1455 CONCRETE CLASS D (BRIDGE) 1.150 0.000

CY  0.000 0.00

400.00000 0.000 0.00

601-03040  
 

1460 *REINFORCING STEEL (EPOXY COATED) 214.000 0.000

LB  0.000 0.00

0.71000 0.000 0.00

602-00020  
 

CAT 0303 $0.00 0.00CURRENT AMT 6,461.94 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

1465 FIELD OFFICE (SPECIAL) 1.000 1.000

EACH 0.000 0.00

60,000.00000 1.000 60,000.00

620-00005  
 

1470 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

22,000.00000 1.000 22,000.00

620-00012  
 

1475 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,700.00000 1.000 1,700.00

620-00020  
 

CAT 0400 $0.00 83,700.00CURRENT AMT 83,700.00 $$

CAT NO0500 UTILITIES 

1480 MODIFY MANHOLE 1.000 0.000

EACH 1.000 1,800.00

1,800.00000 1.000 1,800.00

210-04015  
 

1485 8 INCH SEWER PIPE 316.000 316.000

LF  0.000 0.00

27.00000 316.000 8,532.00

603-83008  
 

1490 12 INCH SEWER PIPE 1,645.000 1,645.000

LF  0.000 0.00

33.00000 1,645.000 54,285.00

603-83012  
 

1495 MANHOLE SLAB BASE (10 FOOT) 5.000 5.000

EACH 0.000 0.00

2,200.00000 5.000 11,000.00

604-30010  
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1500 MANHOLE SLAB BASE (15 FOOT) 3.000 3.000

EACH 0.000 0.00

2,500.00000 3.000 7,500.00

604-30015  
 

1505 WATER SERVICE 2.000 2.000

EACH 0.000 0.00

2,400.00000 2.000 4,800.00

619-00002  
 

1510 16 INCH WELDED STEEL PIPE 70.000 70.000

LF  0.000 0.00

115.00000 70.000 8,050.00

619-10160  
 

1515 *16 INCH WELDED STEEL PIPE (JACKED) 150.000 150.000

LF  0.000 0.00

250.00000 150.000 37,500.00

619-10167  
 

1520 24 INCH WELDED STEEL PIPE 60.000 60.000

LF  0.000 0.00

150.00000 60.000 9,000.00

619-10240  
 

1525 *24 INCH WELDED STEEL PIPE (JACKED) 300.000 300.000

LF  0.000 0.00

300.00000 300.000 90,000.00

619-10247  
 

1526 ADDED ITEM (LUMP SUM)/ MCR 3 1.000 1.000

L S 0.000 0.00

86,152.00000 1.000 86,152.00

900-00014  
 

1530 6 INCH PLASTIC PIPE 80.000 80.000

LF  0.000 0.00

4.50000 80.000 360.00

619-50480  
 

1535 8 INCH PLASTIC PIPE 3,357.000 3,004.000

LF  0.000 0.00

29.00000 3,004.000 87,116.00

619-50640  
 

1540 10 INCH PLASTIC PIPE 776.000 776.000

LF  0.000 0.00

32.00000 776.000 24,832.00

619-50800  
 

1545 8 INCH GATE VALVE 18.000 17.000

EACH 0.000 0.00

1,300.00000 17.000 22,100.00

619-75064  
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CAT NO0500 UTILITIES 

1550 10 INCH GATE VALVE 8.000 8.000

EACH 0.000 0.00

1,900.00000 8.000 15,200.00

619-75080  
 

1555 6 INCH FIRE HYDRANT 4.000 2.000

EACH 0.000 0.00

3,800.00000 2.000 7,600.00

619-78048  
 

1556 ADDED ITEM (LUMP SUM)/ MCR 10 WATERLINE REDESIGN COSTS 1.000 0.000

L S 1.000 1,211.86

1,211.86000 1.000 1,211.86

900-00014  
 

1557 ADDED ITEM (LUMP SUM)/ MCR 12 WATER SERVICE TO 
SCHRAMEK

1.000 0.000

L S 1.000 1,868.50

1,868.50000 1.000 1,868.50

900-00014  
 

CAT 0500 $4,880.36 478,907.36CURRENT AMT 498,044.36 $$

PROJECT TOTAL 1,246,592.58 $ 2,639,877.59CURRENT AMT 17,246,650.48 $$


